Project Planning Template

Product Backlog • Sprint Planning • User Stories • Story Points • Tracker

Date	22 October 2026	**Team ID**	
Project Name	F1 Racing Analytics	**Maximum Marks**	8 Marks

1. Product Backlog, Sprint Schedule and Estimation

Backlog items are tailored to the actual F1 Racing Analytics deliverables discussed: dataset connection, Tableau views, dashboard/story publishing, and the Bootstrap website. Story points are planning estimates, not measured team performance.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Data Preparation	US-01	As a project developer, I can connect the supplied F1 CSV/text files in Tableau so that the analytics use a consistent dataset.	3	High	
Sprint 1	Analytics & KPIs	US-02	As a visitor, I can view key overview metrics such as competing teams, seasons, race outcomes and circuits.	3	High	
Sprint 1	Driver Analytics	US-03	As a visitor, I can compare driver points in a leaderboard to identify leading drivers.	3	High	
Sprint 2	Team & Race Analysis	US-04	As a visitor, I can explore team performance, championship-by-season results and race outcomes.	3	High	
Sprint 2	Specialised Analysis	US-05	As a visitor, I can inspect DNF reasons, tyre compounds, country participation and podium patterns.	3	Medium	
Sprint 2	Driver Story	US-06	As a visitor, I can open a driver leaderboard story and adjust the Top N control to focus on a chosen number of drivers.	2	High	
Sprint 3	Website UI	US-07	As a visitor, I can navigate the Home, Overview, Dashboard and Story sections through a responsive Bootstrap website.	3	High	
Sprint 3	Embed & Integration	US-08	As a visitor, I can access the published Tableau dashboard and story from the website.	3	High	
Sprint 4	Quality & Delivery	US-09	As a visitor, I can use the site on common screen sizes without overlapping content or obstructed controls.	2	High	
Sprint 4	Documentation	US-10	As a project evaluator, I can review project documentation describing the problem-solution fit, proposal and solution architecture.	2	Medium	

Team Members column intentionally left blank. Backlog story points are estimates for planning and can be adjusted by the project team.

2. Project Tracker, Velocity and Burndown

The template includes planned sprint dates and fields for completed points and actual release dates. Since verified completion records were not supplied, completion and actual-release fields are left as TBD rather than presented as real results.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint 1	9	10 working days	26 Oct 2026	06 Nov 2026	TBD	TBD
Sprint 2	8	10 working days	09 Nov 2026	20 Nov 2026	TBD	TBD
Sprint 3	6	10 working days	23 Nov 2026	04 Dec 2026	TBD	TBD
Sprint 4	4	10 working days	07 Dec 2026	18 Dec 2026	TBD	TBD

Velocity estimate

The supplied template illustrates an example of 20 story points over a 10-day sprint, equivalent to 2 story points per day. For this project, that value is only a reference assumption; actual team velocity must be calculated from completed work.

Reference calculation: Average velocity per day = completed story points ÷ sprint duration in working days.

Burndown chart plan

A burndown chart should show remaining estimated work against sprint days. Record the initial sprint backlog, then update remaining points as tasks are completed. Because daily progress data was not supplied, this document does not fabricate a burndown curve.

Suggested tracking columns: Date / Sprint day • Remaining story points • Completed tasks • Notes / blockers.

Planning assumptions

- Four planned sprints are used to organise the project work; the schedule is a proposed plan, not a record of historical execution.
- Priorities reflect the core website and Tableau deliverables described for this project.
- The exact source-data row count, individual team assignments and actual velocity were not provided.
- Team ID and Team Members fields are intentionally blank.

Template reference: Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points), pages 1–3. The provided template's velocity example and burndown-chart description informed the tracking section.