Communication

Date	15 March 2026
Team ID	
Project Name	F1 Racing Analytics
Maximum Marks	1 Mark

Communication:
The following is a suggested communication plan for coordinating development and the final demonstration. Actual meetings and channels were not documented, so this plan should be treated as a proposed workflow rather than a record of meetings already held.

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat / short meeting	Project team	Share progress and immediate blockers.
2	Progress Update	Weekly	Shared task list / team chat	Project team	Review dashboard, story and website progress.
3	Issue / Bug Discussion	As needed	Screen share / team chat	Members working on the issue	Resolve chart, filter, embed or layout problems.
4	Stakeholder Review	Bi-weekly	Project demo / meeting	Project team and reviewer	Collect feedback on clarity and usefulness.
5	Final Demo Rehearsal	Once	Browser + Tableau Public links	Demo participants	Check presentation flow and published links.
6	Documentation Check	Before submission	Shared documents / repository	Project team	Verify PDFs, screenshots, source links and video link.

Communication Challenges & Resolutions

S.No	Challenge Faced / Potential Challenge	Resolution / Action Taken or Recommended
1	Tableau dashboard/story takes time to load.	Test links before the presentation; keep a backup screenshot and local website ready.
2	Dashboard content can be cramped on smaller screens.	Use a responsive container and verify the dashboard at the intended browser width.
3	Team roles or demo timing may be unclear.	Confirm speaker order, assign each section, and rehearse the planned sequence.

Replace proposed channels, frequency and resolutions with the actual communication record if the template is intended as retrospective evidence.